

STROLID

WordPress Site Migration

Project Completion Report

Prepared for: Executive Leadership **Report Date:** January 29, 2026 **Project Status:** COMPLETE

Executive Summary

The WordPress Site Migration project has been successfully completed. All 27 tracked issues across 6 milestones were delivered, culminating in a production deployment on January 29, 2026. The project was executed on an accelerated timeline of 17 days, meeting the critical deadline for NADA conference alignment.

Metric	Value
Total Issues	27
Completed	27 (100%)
Project Duration	January 13 - 29, 2026
Priority	Urgent
Project Lead	Michael Donovan

Project Scope

The initiative addressed four primary objectives:

- New Content Creation** - Convert source content (PDF) into WordPress pages using Elementor templates
- Legacy Migration** - Extract, transform, and integrate existing site content via WordPress API
- Content Deduplication** - Identify and reconcile 172+ pages to eliminate redundancy
- UI/UX Refinement** - Standardize navigation, mobile experience, forms, and page consistency
- Quality Assurance** - Structured testing framework with stakeholder feedback loop
- Production Deployment** - Environment configuration, domain migration, and go-live

Milestone Completion Summary

1. New Content Page Creation

Status: COMPLETE

ID	Task	Owner	Completed
STR-5	Standardize content: PDF to Markdown	M. Donovan	Jan 27
STR-6	Convert Page MD to Elementor JSON template	M. Donovan	Jan 27
STR-7	Import Elementor JSON templates per page	M. Donovan	Jan 27
STR-8	Preview Live - Initial function test per page	M. Donovan	Jan 27

Outcome: Established a repeatable content pipeline from PDF source material through Markdown standardization to Elementor-compatible JSON templates, enabling rapid page creation.

2. Legacy Content Migration

Status: COMPLETE

ID	Task	Owner	Completed
STR-9	Site Content Export - All Pages (WP API)	P. Trovao	Jan 27
STR-10	Convert MD to JSON Elementor	P. Trovao	Jan 27
STR-11	Import JSON Elementor Pages	M. Donovan	Jan 27
STR-12	Page-level Integration	P. Trovao	Jan 27
STR-13	Preview Live - Initial Function Test	P. Trovao	Jan 27
STR-14	Add to existing pages vs. creating new pages	P. Trovao	Jan 27

Outcome: All legacy content was exported via WordPress API, converted to the new template format, and integrated into the unified site structure. The team chose to update existing pages rather than create new ones, preserving SEO metadata (titles, descriptions, URLs).

3. Deduplication of Legacy and New Content

Status: COMPLETE

ID	Task	Owner	Completed
STR-15	Discover and Designate: 172 Total Pages	P. Trovao	Jan 27
STR-16	Reconciliation: Phase 1 - Identify duplicates	M. Donovan	Jan 27
STR-17	Redirect Conflicts and Loops	M. Donovan	Jan 27
STR-18	Manual Low-level Reconciliation	P. Trovao	Jan 27

Outcome: The full page inventory (172 pages) was audited. Draft/unpublished pages were removed from scope. Redirect conflicts and loops were resolved. Side-by-side comparison eliminated duplicate content while preserving SEO-valuable pages.

4. UI/UX Refinement

Status: COMPLETE

ID	Task	Owner	Priority	Completed
STR-19	Page-level Consistency (CTA/FAB, layout, CSS)	P. Trovao	High	Jan 27
STR-20	Navigation Menu Final Updates	P. Trovao	High	Jan 27
STR-21	Resource Center: Taxonomy Filtering	P. Trovao	High	Jan 29
STR-22	Responsive: Mobile Navigation Menu	P. Trovao	High	Jan 27
STR-23	Solutions Mega Menu Reorder	P. Trovao	High	Jan 27
STR-25	Phone Number Tap-to-Call Feature	P. Trovao	High	Jan 27

STR-26	Responsive: Mobile Header Tap-to-Call (FAB)	M. Donovan	Urgent	Jan 28
STR-27	Sales BDC Page: Random Scroll Effect Fix	P. Trovao	Urgent	Jan 27
STR-28	Zoho Form: Employment Page	P. Trovao	Urgent	Jan 28
STR-29	Zoho Form: Contact Us Page	P. Trovao	Urgent	Jan 28
STR-30	Configure Styling for Cards	M. Donovan	High	Jan 29

Outcome: Site-wide visual and functional consistency was achieved. Navigation was restructured per executive direction (Sales BDC and Service BDC prioritized in Solutions menu). Mobile experience was optimized with responsive navigation and tap-to-call functionality. Zoho form integrations were completed and tested. Resource Center taxonomy filtering enables category-based content discovery.

5. Staging Testing

Status: COMPLETE

ID	Task	Owner	Completed
STR-24	Create Testing Framework	M. Donovan	Jan 29
STR-31	Revisions and Updates (Test Group Feedback)	P. Trovao	Jan 29

Outcome: A structured QA framework was established (Google Doc/Sheet/Form) for testers to submit feedback by URL, status, category, and suggestions. All revisions from the test group were incorporated prior to production deployment.

6. Security Hardening / Production Deployment

Status: COMPLETE

ID	Task	Owner	Completed
STR-32	Environment Configuration: WP Engine	M. Donovan	Jan 29
STR-33	Domain Configuration	M. Donovan	Jan 29
STR-34	Deploy to Production	M. Donovan	Jan 29
STR-35	Lighthouse Report (Baseline)	M. Donovan	Jan 29

Outcome: Production environment was configured in WP Engine alongside the staging instance to support a proper development workflow. DNS was migrated with strolid.com as the primary domain (including www). Production deployment was executed with cache clearing. A Lighthouse baseline report was generated to inform post-launch performance optimization priorities.

Team Performance

Team Member	Issues Completed	Primary Focus Areas
Paulo Trovao	15	Content migration, UI/UX refinement, page reconciliation, testing revisions
Michael Donovan	12	Content pipeline, environment setup, domain configuration, deployment

Deliverables Summary

- **Production Website:** Live at strolid.com

- **Content Pipeline:** PDF → Markdown → Elementor JSON → WordPress
 - **Page Inventory:** Consolidated from 172 pages to deduplicated, SEO-optimized structure
 - **Mobile Experience:** Responsive navigation, tap-to-call FAB, optimized header
 - **Form Integrations:** Zoho forms on Employment and Contact Us pages
 - **Resource Center:** Category-based filtering for blog content
 - **Testing Framework:** Structured stakeholder feedback collection process
 - **Lighthouse Baseline:** Performance benchmark established for future optimization
-

Post-Launch Recommendations

1. **Performance Optimization** - Review Lighthouse baseline report and prioritize improvements for Core Web Vitals
 2. **SEO Monitoring** - Track organic traffic and rankings over the next 30-60 days to confirm no negative impact from migration
 3. **Redirect Audit** - Conduct a final sweep to confirm no residual 404s or redirect loops
 4. **Content Roadmap** - Develop new content aligned with AI positioning (Viconic, VCON, conversational data expertise)
-

Project Status: COMPLETE

Generated from Linear project data - WordPress Site Migration (STR) Report Date: January 29, 2026